COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2018

ESTI MATE SUMVARY 21:11: 22
CONTI D C21225 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21225-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TI ME ALLOW 150 WORK DAYS
I-70: 32ND TO 44TH RESURFACI NG PERCENT TIME:  41.33 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. STA0703- 437
1-70: 32ND TO 44TH RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 25/ 2018 DATE TI ME STARTED 07/12/2017
7353 S. EAGLE STREET DATE LET 06/ 01/ 2017 DATE WORK BEGAN  08/13/2017
DATE AWARDED 06/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/10/2017 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 07/ 12/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,075, 475. 67 PARTI Cl PATI NG $ 1, 749, 852. 06 $ 268, 056. 32
AWARD PRQIECT AMT: $ 4, 665,993. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34. 48% TOTAL EARNI NGS 1, 749, 852. 06 268, 056. 32
FUNDS AVAI LABLE: $ 3,325,623.61 STOCKPI LED MATERI ALS 22,710.30 0.00
GROSS EARNI NGS 1,772, 562. 36 268, 056. 32
TOTAL CLAI M5 $ 0.00 RETAI NAGE -44,908. 68 -8, 041. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,727, 653. 68 260, 014. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,727, 653. 68 260, 014. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 260, 014. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00240

202- 00750

202- 00810

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

208- 00002

C21225

21225-BI D
STA0703- 437

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Curb and Gutter

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Luminaire

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

*Cl ean Cul vert

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
6. 50000
60. 000
LF
50. 00000
89, 313. 000
5%
1. 30000
20. 000
EACH
520. 00000
33. 000
EACH
110. 00000
15. 000
EACH
1, 100. 00000
1, 671. 000
LF
6. 00000
19. 000
EACH
210. 00000
10. 000
EACH
2, 400. 00000
100. 000
HOUR
240. 00000
100. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:11: 22

AMOUNT

19, 200.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00052

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 04030

0105

240- 00000

0110 240-00010

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Modi fy Guardrail

(31i nch MGS)

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
110. 000
LF
27.00000
2.000
EACH
6, 200. 00000
18. 000
LF
110. 00000
10. 000
HOUR
35. 00000
10. 000
HOUR
110. 00000
33.000
HOUR
220. 00000
10. 000
HOUR
110. 00000
150. 000
DAY
45. 00000
5, 256. 000
LF
5. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR

96. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

28.500
0. 000
28. 500

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:11: 22

AMOUNT

2,970

6, 200

1, 980

7,260

2,850

00

00

00

.00

.00

00

.00

.00

.00

00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21225-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0006 21:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 26. 000 11.740
TON 3.250 1, 040. 00
320. 00000 14.990 4,796. 80
0120 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 9, 824. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0.00
0125 411-10255 *Enmul sified Asphalt (Sl ow Setting) 5, 346. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1,671. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0135 606-01340 *End Anchorage Type 3D (31i nch M3S) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 606-01370 *Transi tion Type 3G (31i nch MGS) 7.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0145 606-01380 *Transi tion Type 3H (31li nch MGS) 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0150 606- 02005 *End Anchorage (Flared) (31inch MGS) 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0155 609-31025 Curb and Gutter Type 2 (Section Il1-M (Fast Track) 60. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0160 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0165 612-00002 *Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 612-00003

0175 612-00050

0180 612-00070

0185 614-00011

0190 614-00012

0195 614-00013

0200 614-01026

0205 614-01226

0210 614-01583

0215 614-03006

0220 614-03007

C21225
21225-BID
STA0703- 437

| TEM

DESCRI PTI ON

*Del i neator (Type II1)

*Refl ector (Type-3)

*Reflector Strip (4 Inch)

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (W 10x26)

*Steel Sign Post (W 12x26)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sl i pbase

*Concrete Footing (Type 6)

*Concrete Footing (Type 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
75.000
EACH
32. 00000
100. 000
EACH
10. 00000
13. 000
EACH
21. 00000
42.000
SF
21. 00000
657. 000
SF
27.00000
3, 368. 000
SF
32. 00000
56. 000
LF
100. 00000
37.000
LF
97. 00000
40. 000
EACH
500. 00000
3. 000
EACH
2, 400. 00000
2.000
EACH

2,600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:11: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21225-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0006 21:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-10050 *Mbdification of Overhead Sign Structure 2. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0230 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0235 626- 00000 Mobi | i zati on 1. 000 0. 560
LS 0. 000 0.00
451, 600. 00000 0. 560 252, 896. 00
0240 626-01103 *Public Information Services (Tier II1) 1. 000 0. 835
LS 0. 000 0. 00
21, 200. 00000 0.835 17,702. 00
0245 627-00008 *Modi fi ed Epoxy Pavenent Marking 110. 000 0. 000
GAL 0. 000 0.00
100. 00000 0. 000 0. 00
0250 627-00011 *Pavement Mar ki ng Paint (Waterborne) 505. 000 19.700
GAL 0. 000 0. 00
48. 00000 19. 700 945. 60
0255 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 5, 288. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0260 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 117. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 210. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 00000 0. 000 0. 00
0270 630- 00000 *Fl aggi ng 681. 500 589. 500
HOUR 92. 000 2,024.00
22. 00000 681. 500 14, 993. 00
0275 630- 00003 *Uni formed Traffic Control 1, 148. 500 925. 500
HOUR 223.000 20, 293. 00

91. 00000 1, 148. 500 104, 513. 50



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 00006

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

630- 80358

630- 80359

630- 80360

630- 80363

C21225

STA0703- 437

21225-BID

ROADWAY

| TEM
DESCRI PTI ON
*Uni formed Traffic Control (Vehicle)
*Traffic Control Inspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 148. 500

HOUR
21. 00000
60. 000

DAY
210. 00000
150. 000

DAY
530. 00000
6. 000

EACH
270. 00000
45. 000

EACH
59. 00000
93. 000

EACH
220. 00000
14. 000

EACH
220. 00000
(c 4.000

EACH
1, 600. 00000
150. 000

DAY
59. 00000
100. 000

EACH
80. 00000
12. 000

EACH

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

925. 500
223. 000
1,148. 500

34.000
11. 000
45. 000

78. 000
18. 000
96. 000

0.500
1. 000
1.500

3. 000
0.500
3.500

37.000
0. 000
37.000

6. 000
1. 000
7.000

2.000
0. 000
2.000

107. 000
43. 000
150. 000

30. 000
20. 000
50. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2018

4,683

2,310

9, 540

270.

29

220.

2,537

1, 600

00

00

00

.00

.00

00

00

.00

21:11: 22

AMOUNT

24,118

9, 450

50, 880

405

206

8,140

1, 540

3, 200

8, 850

4, 000

50

00

00

00

50

00

00

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85041

0345

632- 00000

0350

700- 70010

0355

700- 70011

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70031

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

500. 000

13. 00000

120. 000
DAY
530. 00000

1.000
LS
145, 000. 00000

198, 000. 000

F A
1. 00000
2, 000. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
640. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
12, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

76.
18.
94

. 000
. 000
. 000

000
000
000

. 865
. 000
. 865

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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9, 540

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:11: 22

AMOUNT

1, 300

49, 820

125, 425

285.

00

00

00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21225-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0006 21:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70060 F/ A Adjust Utilities 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0395 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,227,922.90 % 54,086.50% 723, 926.90
CAT NO0300 STRUCTURES

0400 202-00240  *Renpval of Asphalt Mat (Pl aning) 9, 868. 000 3,213. 300
SY 0. 000 0. 00
1. 30000 3, 213. 300 4,177. 29
0405 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 8, 915. 000 5, 046. 800
5% 0. 000 0. 00
13. 00000 5, 046. 800 65, 608. 40
0410 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 1, 366. 000 1,067.930
SY 221.350 61, 978. 00
280. 00000 1, 289. 280 360, 998. 40
0415 202-00460 Renoval of Portions of Present Structure (O ass 3) 107. 000 1. 580
Sy 30. 430 33,473. 00
1, 100. 00000 32.010 35, 211. 00
0420 202-00504 Renoval of Expansion Device 349. 000 42. 000
LF 51. 750 5,692.50
110. 00000 93. 750 10, 312.50
0425 202- 04050 Cl ean Expansion Joint 60. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0430 210-00520 Rebui | d Portions of Present Structure 2.000 0. 000
SY 0. 000 0. 00
11, 900. 00000 0. 000 0. 00
0435 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 342.000 0. 000
TON 0. 000 0. 00

120. 00000 0. 000 0.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21225-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0006 21:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0440 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 311. 000 442. 490
TON 252.220 35, 310. 80
140. 00000 694. 710 97, 259. 40
0445 515-00120  *Waterproofing (Menbrane) 8, 915. 000 2, 559. 810
SY 1, 410. 000 22,560. 00
16. 00000 3, 969. 810 63, 516. 96
0450 518-01004 Bri dge Expansion Device (0-4 |nch) 255. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0450 MATERI AL ALLOWANCE Bri dge Expanssi on Device (0-4 Inch) 255. 000
LF 0. 000 0. 00
89. 06000 255. 000 22,710. 30
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 158. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0460 601-06100 Concrete (Patching) 182. 000 89. 340
cY 25.830 46, 494. 00
1, 800. 00000 115.170 207, 306. 00
0465 601-51005 Gal vani ¢ Anodes 6, 815. 000 907. 000
EACH 330. 000 6, 930. 00
21. 00000 1, 237. 000 25,977.00
0470 602-00000 Rei nforcing Steel 9, 655. 000 206. 200
LB 957. 200 1,531.52
1. 60000 1, 163. 400 1, 861. 44
0475 602-00020 Reinforcing Steel (Epoxy Coated) 1, 922. 000 0. 000
LB 0. 000 0.00
1. 80000 0. 000 0. 00
0495 202-00215 Rem Conc Pvnt (Pl ani ng) 1, 578. 400 1, 578. 400
SY 0. 000 0. 00

13. 62000 1,578. 400 21, 497.81



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21225-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0006 21:11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0500 900-00010  Added Item (Hour)/ Overhang Chi pping 8. 000 8. 000
HOUR 0. 000 0. 00
449. 87000 8. 000 3,598. 96

CAT 0300 CURRENT AMI $ 1,718,952.77$ 213,969.82% 920, 035. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
87, 900. 00000 1. 000 87, 900. 00
0485 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 900. 00000 1. 000 37,900. 00
0490 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
CAT 0400 CURRENT AMT $ 128, 600. 00 $ 0.00% 128, 600. 00

PROJECT TOTAL CURRENT AMI $ 5,075,475.67 % 268,056.32% 1,772, 562. 36



